JApproved For Release 2000/

FORM N ,
8010-104 4.“ L

UNITED STATES GOVERNMENT Wit

Memorandum
25X1A5a1

ro e siles: oATE; 26 March 1963
o - I 26x1AS:

supjecT: Trip Report - Automatic Photogra hic Encipherment Technique
Study, * 25X1A5a1

1. Project Description:

IA-RDP78-02820A000900010095-7

This task is to provide a feasibility study for an auto-
matic photographic encipherment technique.

2. Contractual Information:

a. Initial cost: NG 25X1A5a1
b. Initiation Date: 26 June 1962

c. Completion Date: 26 March 1963

d. Deliverable Items: Study

3. Date of Meeting: 8 March 1963

4. Place of Meeting: [N 25X1A5a1

5. Persons Attending:
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6. Contractor's Performance:

a. On Schedule and Expected to Remain So: No
b. Within Obligated Funds and Expected to Remain So: Yes
c. Satisfactory Technlcal Progress: Yes

T. Prolect Status:

In the effort to finish up T.0. #1 personnel has been
diverted from T.0. #2 with the result that progress was slow
and the progrem is now behind schedule. Further as the
study probed deeper into the problem more questions than
answers were found. In a review of the status of the project
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SUBJECT: Automatic Photographic Encipherment Technique Study

25X1A5a1
it was determined that the most profitable procedure would
be to extend the investigation for about another year before
we attempt to build any hardware.
25X1A%5a1 One of the techniques under investigation makes use of
sl plate. We have arranged forﬁto discuss the 25X1A5a1

various problems involved in using the plate.
to have the first talks next month. Some additio
may be necesaary to extend the study for another year.
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